
Westinghouse
Savannah River Company
Aiken, SC 29808

August 1, 2003

CBU-SGW-2003-01006

TO: Distribution

FROM: Patricia A. Burns

TRANSMITTAL OF AUGUST 2003 FFA PROJECT MANAGERS MEETING MATERIAL

By the three party consensus, the next Project Manager’s meeting is not scheduled, however, please find the
enclosed Project Managers Meeting materials for your use:

1. Status of FFA Commitments Report dated 08/01/03

2. Chronology of Commitments Report dated 08/01/03

3. Status of Site Evaluation Reports dated 08/01/03

4. Units on which RODs have been signed Report dated 08/01/03

5. Units on which Field Starts have been initiated Report dated 08/01/03

6. Removal Action Status Report dated 08/01/03
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T. Ballard, EPA, IV
J. Barksdale, EPA-IV
K. B. Feely, EPA-IV
D. R. Hunter, EPA-IV
B. Reedy, EPA-IV
D. C. Taylor, EPA-IV
A. Godfrey, EPA-IV
R. Pope, EPA-IV
K. L. Beatty, SCDHEC-Aiken
C.M. Gorman, SCDHEC-Columbia
T. Millings, SCDHEC - Aiken
S. L. Simons, SCDHEC-Aiken
D. L. Siron, SCDHEC-Columbia
M. A. Sabbe, WSRC-ERD, 730-2B
S. M. Baladi, WSRC-ERD, 730-2B
C. L. Bergren, WSRC-ERD, 730-2B
R. R. Beul, WSRC-ERD, 730-2B
R. J. Borgatti, WSRC-ERD, 730-2B
D. D. Brett, WSRC-ERD, 730-2B
J. M. Clark, WSRC-ERD, 730-2B
G. Fielding, WSRC-ERD, 730-2B
M. A. Flora, WSRC-ERD, 703-A
W. L. Frazier, WSRC-ERD, 730-2B
T. F. Gaughan, WSRC-ERD, 730-2B
J. M. Griffith, WSRC-ERD, 730-2B
B. A. Hamm, WSRC-ERD, 730-2B
D. M. Holman, WSRC-ERD, 730-2B
W. D. Hoffman, WSRC-ERD, 730-2B
P. R. Huber, WSRC-ERD, 730-2B
C. M. Lewis, WSRC-ERD, 703-2B
R. M. Malanowski, WSRC-ERD, 730-2B
J. R. McIver, WSRC-ERD, 730-2B
E. M. McNamee, WSRC-ERD, 730-2B
D. R. Nichols, WSRC-ERD, 730-2B
P. C. Sauerborn, WSRC-ERD, 742-A
B. G. Schappell, WSRC-ERD, 730-2B
R. H. Sentelle, WSRC-ERD, 730-2B
M. D. Shotton, WSRC-ERD-730-2B
R. J. Steve, WSRC-ERD, 730-2B
P. A. Burns, WSRC-EREC, 730-2B
R. K. Cauthen, WSRC-EREC, 730-2B

H. M. Hickey, WSRC-EREC, 730-2B
C. P. Hopkins, WSRC-EREC, 730-2B
J. L. Keyes, WSRC-EREC, 730-2B
C. L. Madore, WSRC-EREC, 730-2B
S. L. Mc Falls, WSRC-EREC, 730-2B
N. T. McMahan, WSRC-EREC, 730-2B
D. M. Nichols, WSRC-EREC, 730-2B
J. K. Price, WSRC-EREC, 730-2B
G. F. Stejskal, WSRC-EREC, 730-2B
R. W. Weigel, WSRC-EREC, 730-2B
L. H. Wells, WSRC-EREC, 730-2B
A. R. Gough, WSRC-OGC, 730-B
M. D. Dukes, WSRC-EPD, 730-2B
C. D. Rogers, WSRC-EPD, 730-2B
D. W. Padgett, WSRC-EPD, 735-16A
M. P. Wilson, WSRC-EPD, 742-A
K. M. Adams, DOE-ERD, 703-A
C. V. Anderson, DOE-ERD, 703-A
R. O. Baker, DOE-ERD, 703-A
J. G. De Mass, DOE-ERD, 703-A
M. M. Ewart, DOE-ERD, 703-A
L. G. Germany, DOE-ERD, 703-A
A. G. Hammett, DOE-ERD, 703-A
D. C. Hannah, DOE-ERD, 703-A
B. T. Hays, DOE-ERD, 703-46A
B. T. Hennessey, DOE-ERD, 703-A
T. N. Johnson, Jr., DOE-ERD, 703-A
S. C. Maroney, DOE-ERD, 703-A
M. A. Mascoe, DOE-ERD, 703-A
M. F. Mc Derment, DOE-ERD, 724-20E
M. P. Prater, DOE-ERD, 703-A
R. V. Rimando, Jr., DOE-ERD, 703-A
R. B. Stubblefield, DOE-ERD, 703-A
M. L. Windmiller, DOE-ECD, 703-A
ERDDCC, 730-2B



Enclosure 1

Status of FFA Commitments Report



STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 08/01/2003 11:01 AM
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09/30/2008

25

211-FB PU-239 RELEASE (081-F) RFI/RI FIELD START

211-FB PU-239 RELEASE (081-F) RFI/RI WORK PLAN

A-AREA BURNING/RUBBLE PITS (731-A, -1A)  AND A-AREA RUBBLE PIT (731-2A) RECORD OF DECISION

A-AREA BURNING/RUBBLE PITS (731-A, -1A)  AND A-AREA RUBBLE PIT (731-2A) REMEDIAL ACTION START

A-AREA BURNING/RUBBLE PITS (731-A, -1A)  AND A-AREA RUBBLE PIT (731-2A) REV.1.3 PROPOSED PLAN

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) CMI/RAIP

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) ISSUE ROD

0

0

0

0

0

0

0

09/30/2005

12/31/2004

01/18/2005

08/08/2006

07/23/2004

07/05/2005

08/17/2005

45

30

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC COMMENTS RECEIVED ON 7/20/98.  EPA
COMMENTS RECEIVED 8/4/98.  EXTENSION REQUEST
SUBMITTED ON 9/2/98.  EPA SENT DENIAL ON 9/18/98,
DHEC ON 9/25/98.

N/A

WSRC-RP-97-0141

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

B. REEDY

B. REEDY

B. REEDY

J. BARKSDALE

B. REEDY

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR



STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 08/01/2003 11:01 AM
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09/30/2008

25

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A) POST-CONSTRUCTION REPORT

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT(731-2A) REV.1.3 CMS/FS

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) ISSUE ROD

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) POST-CONSTRUCTION REPORT (PCR)

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) REMEDIAL ACTION START

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2003

0 1

0

0 1

0

0

0

0

04/16/2003 07/16/2003

12/12/2003

02/18/2003 07/14/2003

09/07/2003

12/06/2004

09/17/2003

12/01/2003

04/17/2003 07/17/2003

02/18/2003 07/11/2003

60 30

30

90 30

06/16/2003 08/16/2003

05/19/2003 08/10/2003

06/16/2003

04/22/2003
05/15/2003

07/30/2003

07/18/2003

06/11/2003
30

30

60

07/16/2003

07/14/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

WSRC-RP-2003-4019

WSRC-RP-2002-4067

WSRC-RP-2001-4197

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

B. REEDY

B. REEDY

J. BARKSDALE

D. HUNTER

J. BARKSDALE

J. BARKSDALE

D. TAYLOR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR



STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 08/01/2003 11:01 AM
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09/30/2008

25

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2004

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2005

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2006

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2007

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2004

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2005

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2006

0

0

0

0

0

0

0

12/01/2004

12/01/2005

12/01/2006

12/01/2007

10/01/2003

10/01/2004

10/01/2005

120

120

120

90

90

90

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2007

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2008

APPENDIX E FOR FISCAL YEAR 2004 (COMMITMENTS FOR FY 2005 & FY 2006 AND PROJECTED ROD ISSUANCE DATES FOR FY 2007+)

APPENDIX E FOR FISCAL YEAR 2005 (COMMITMENTS FOR FY 2006 & FY 2007 AND PROJECTED ROD ISSUANCE DATES FOR FY 2008+)

APPENDIX E FOR FISCAL YEAR 2006 (COMMITMENTS FOR FY 2007 & FY 2008 AND PROJECTED ROD ISSUANCE DATES FOR FY 2009+)

APPENDIX E FOR FISCAL YEAR 2007 (COMMITMENTS FOR FY 2008 & FY 2009 AND PROJECTED ROD ISSUANCE DATES FOR FY 2010+)

APPENDIX E FOR FISCAL YEAR 2008 (COMMITMENTS FOR FY 2009 & FY 2010 AND PROJECTED ROD ISSUANCE DATES FOR FY 2011+)

0

0

0

0

0

0

0

10/01/2006

10/01/2007

11/15/2003

11/15/2004

11/15/2005

11/15/2006

11/15/2007

120

120

90

90

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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C-AREA BURNING/RUBBLE PIT (131-C) FOCUSED CMS/FS

C-AREA BURNING/RUBBLE PIT (131-C) ISSUE ROD

C-AREA BURNING/RUBBLE PIT (131-C) RECORD OF DECISION

C-AREA BURNING/RUBBLE PIT (131-C) REMEDIAL ACTION START

C-AREA BURNING/RUBBLE PIT ANNUAL EFFECTIVENESS MONITORING REPORT

C-AREA REACTOR GROUNDWATER (NBN) CORRCTIVE MEASURES STUDY/FEASIBILITY STUDY (CMS/FS)

0 1

0

0

0

0 0

0

10/02/2002 10/24/2003

05/10/2005

10/11/2004

04/27/2006

06/30/2004 06/30/2005

11/10/2004

10/03/2002
90 30

01/01/2003
12/11/2002
01/06/2003

60
03/07/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

WSRC-RP-2002-4164

N/A

N/A

N/A

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. HUNTER

D. HUNTER

D. HUNTER

D. HUNTER

D. HUNTER

.D HUNTER

D. HUNTER

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION POST CONSTRUCTION REPORT (PCR)

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION PROPOSED PLAN (SOURCE)

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION RECORD OF DECISION (IROD)

C-AREA REACTOR GROUNDWATER (NBN) INTERIM REMEDIAL ACTION (RA) START

C-AREA REACTOR GROUNDWATER (NBN) ISSUE ROD

C-AREA REACTOR GROUNDWATER (NBN) ISSUE ROD (SOURCE)

0

0

0

0

0

0

0

01/06/2005

08/10/2006

10/02/2003

03/15/2004

09/30/2005

06/19/2006

10/12/2004

45

30

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

J. BARKSDALE

J. BARKSDALE

D. HUNTER

D. HUNTER

D. HUNTER

D. HUNTER

D. HUNTER

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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C-AREA REACTOR GROUNDWATER (NBN) RCRA FACILITY INVESTIGATION/REMEDIAL INVESTIGATION WITH BASELINE RISK ASSESSMENT (RFI/RI/BRA)

C-AREA REACTOR GROUNDWATER (NBN) RECORD OF DECISION

C-AREA REACTOR GROUNDWATER (NBN) REMEDIAL ACTION (RA) START

C-AREA REACTOR GROUNDWATER (NBN) STATEMENT OF BASIS/PROPOSED PLAN (SB/PP)

CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) CORRECTIVE MEASURES IMPLEMENTATION PLAN/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) REMEDIAL ACTION START

CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) ISSUE SECOND IROD AMENDMENT (FY03)

0

0

0

0

0 1

0

0

12/18/2003

11/18/2005

06/08/2007

05/19/2005

06/06/2003 09/27/2003

04/10/2004

10/21/2003

06/03/2003
90

09/01/2003
07/29/2003
07/29/2003

60
09/27/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

WSRC-RP-2003-4018

WSRC-RP-2001-4232

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. HUNTER

D. HUNTER

D. HUNTER

D. HUNTER

J. BARKSDALE

K. FEELY

J. BARKSDALE

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR



STATUS OF FFA COMMITMENTS
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CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) RECORD OF DECISION

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) CMI/RAIP

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) INTERIM ACTION CMI/RAIP ADDENDUM

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) INTERIM REMEDIAL ACTION START

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) ISSUE ROD

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) REMEDIAL ACTION START

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) REV.1.3 CMS/FS

0

0

0

0

0

0

0

10/14/2004

09/20/2005

10/29/2003

04/05/2004

05/11/2005

04/24/2006

08/28/2003

90

90

60

60

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

WSRC-RP-2000-4158

N/A

WSRC-RP-96-0124

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

T. BALLARD

J. BARKSDALE

J. BARKSDALE

T. BALLARD

T. BALLARD

T. BALLARD

T. BALLARD

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR



STATUS OF FFA COMMITMENTS
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CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) STATEMENT OF BASIS/PROPOSED PLAN

CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) CMS/FS

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) ISSUE ROD

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) PROPOSED PLAN

0 1

0 0 0 0

0

0

0

04/09/2004 01/16/1998

06/30/2004 06/30/2007 06/30/2005 06/30/2006

02/02/2004

09/03/2005

08/11/2004

01/20/1998
30

90

45

03/02/1998

60

30

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

WSRC-RP-97-0179DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

CRANE/HOLT

T. BALLARD

T. BALLARD

T. BALLARD

T. BALLARD

T. BALLARD

D. HUNTER

D. HUNTER

D. HUNTER

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) REMEDIAL ACTION START

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-D, AND D-AREA RUBBLE PIT, 431-2D) ROD

F-AREA CANYON GROUNDWATER (NBN) RFI/RI FIELD START

F-AREA CANYON GROUNDWATER (NBN) RFI/RI WORKPLAN

F-AREA RETENTION BASIN (281-3F) RFI/RI WORKPLAN

F-AREA TANK FARM GROUNDWATER OPERABLE UNIT (NBN) RFI/RI FIELD START

F-AREA TANK FARM GROUNDWATER OPERABLE UNIT (NBN) RFI/RI WORKPLAN

0

0

0

0

0

0

0

08/22/2006

02/05/2005

09/30/2004

12/31/2003

03/31/2008

09/30/2004

12/31/2003

45

30

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

N/A

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. HUNTER

D. HUNTER

J. BARKSDALE

J. BARKSDALE

J. BARKSDALE

J. BARKSDALE

J. BARKSDALE

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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FFA PROGRESS REPORT FOR THE FISCAL YEAR 2003 (TO INCLUDE ANNUAL CERTIFICATION OF INSTITUTIONAL CONTROL UNITS & POST ROD GROUNDWATER MONITORING REPORTS
{SILVERTON ROAD, F-AREA BURNING/RUBBLE PIT, & D-AREA BURNING/RUBBLE PIT})

FFA PROGRESS REPORT FOR THE FISCAL YEAR 2004 (TO INCLUDE ANNUAL CERTIFICATION OF INSTITUTIONAL CONTROL UNITS & POST ROD GROUNDWATER MONITORING REPORTS
{SILVERTON ROAD, F-AREA BURNING/RUBBLE PIT, & D-AREA BURNING/RUBBLE PIT})

FORD BUILDING SEEPAGE BASIN (904-91G) OPERABLE UNIT POST-CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

FOURMILE BRANCH INTEGRATOR OPERABLE UNIT (INCLUDING THE UN-NAMED TRIBUTARY OF FOURMILE BRANCH SOUTH OF C AREA) PHASE II FIELD START

GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION UNIT CMI/RAIP

GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION UNIT REMEDIAL ACTION START

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631 -5G) ISSUE ROD

0

0

0

0

0

0

0

12/01/2003

12/01/2004

03/24/2004

09/02/2003

06/10/2003

12/26/2003

10/20/2004

07/24/2003

05/12/2003

90

90

10/22/2003

08/10/2003
07/11/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

WSRC-RP-2003-4038

WSRC-RP-2003-4053

N/A

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. TAYLOR

D. TAYLOR

J. BARKSDALE

K. FEELY

J. BARKSDALE

J. BARKSDALE

D. HUNTER

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631 -5G) PROPOSED PLAN

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631 -5G) RECORD OF DECISION

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631 -5G) REMEDIAL ACTION START

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS BURNING/RUBBLE PIT (631-5G) RFI/RI AND BASELINE RISK ASSESSMENT

HYDROFLUORIC ACID SPILL (631-4G) RFI/RI WORK PLAN

K-AREA SLUDGE LAND APPLICATION SITE (761-4G) RFI/RI FIELD START

K-AREA SLUDGE LAND APPLICATION SITE (761-4G) RFI/RI WORKPLAN

0

0

0

1 1.1

0

0

0

09/30/2003

03/25/2004

10/08/2005

06/20/2003 08/22/2003

06/30/2005

09/30/2005

12/31/2004

06/19/2003
30

07/23/2003
07/11/2003

30
08/22/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

N/A

N/A

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. HUNTER

D. HUNTER

D. HUNTER

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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L LAKE (NBN) RFI/RI WORKPLAN

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) ISSUE ROD

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) POST CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN)) REMEDIAL ACTION START

L-AREA REACTOR SEEPAGE BASIN(904-64G) POST CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

L-AREA SOUTHERN GROUNDWATER (NBN) CMS/FS

0

0 1

0

0

0

0

0

09/30/2007

04/04/2003 06/05/2003

12/02/2003

04/04/2006

08/05/2004

05/27/2004

07/08/2005

04/03/2003 06/04/2003
30 30

05/03/2003 07/04/2003
05/05/2003
05/06/2003

07/01/2003
30 30

06/05/2003
07/01/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

N/A

WSRC-RP-2003-4021

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. HUNTER

J. BARKSDALE

K. FEELY

J. BARKSDALE

K. FEELY

J. BARKSDALE

K. FEELY

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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L-AREA SOUTHERN GROUNDWATER (NBN) ISSUE ROD

L-AREA SOUTHERN GROUNDWATER (NBN) RECORD OF DECISION

L-AREA SOUTHERN GROUNDWATER (NBN) REMEDIAL ACTION (RA) START

L-AREA SOUTHERN GROUNDWATER (NBN) RFI/RI AND BASELINE RISK ASSESSMENT

L-AREA SOUTHERN GROUNDWATER (NBN) STATEMENT OF BASIS/PROPOSED PLAN

LOWER THREE RUNS INTEGRATOR OPERABLE UNIT PERIODIC REPORT

LOWER THREE RUNS INTEGRATOR OPERABLE UNIT PHASE II FIELD START

0

0

0

0

0

0

0

02/12/2007

07/17/2006

01/30/2008

07/29/2004

01/18/2006

01/30/2004

06/30/2004

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

K. FEELY

K. FEELY

K. FEELY

K. FEELY

K. FEELY

T. BALLARD

T. BALLARD

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) CORRECTIVE MEASURES STUDY/FEASIBILITY STUDY (CMS/FS)

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) ISSUE ROD

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) PROPOSED PLAN

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) RECORD OF DECISION

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL REPORT

0

0

0

0

0

03/26/2006

10/28/2007

10/03/2006

04/02/2007

03/09/2004

90

60

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

N/A

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

B. REEDY

B. REEDY

B. REEDY

B. REEDY

D. TAYLOR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR



STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 08/01/2003 11:01 AM

Page           of16

09/30/2008

25

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL REPORT SUBMITTAL

OLD RADIOACTIVE WASTE BURIAL GROUND (INCLUDING SOLVENT TANKS 650-01E - 22E) (643-E)- INTERIM POST-CONSTRUCTION REPORT (IPCR) FOR THE OLD SOLVENT TANKS

P-AREA BURNING/RUBBLE PIT (131-P) CORRECTIVE MEASURES IMPLEMENTATION/ REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

P-AREA BURNING/RUBBLE PIT (131-P) REMEDIAL ACTION START

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) ISSUE EXPLANATION OF SIGNIFICANT DIFFERENCE (ESD)

0 0 0 0

0 1

0 1

0

0

03/09/2005 03/09/2006 03/09/2007 03/09/2008

06/26/2003 08/28/2003

03/31/2003 08/22/2003

11/14/2003

11/08/2003

06/06/2003

03/24/2003

60

90

08/05/2003

06/22/2003

07/10/2003

06/23/2003
04/23/2003

07/29/2003
30

60

08/28/2003

08/22/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

WSRC-RP-2003-4069

WSRC-RP-2002-4216

WSRC-RP-2002-4105

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. TAYLOR

J. BARKSDALE

D. HUNTER

D. HUNTER

D. HUNTER

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) REMEDIAL ACTION IMPLEMENTATION PLAN (RAIP)

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) SOURCE UNIT REMEDIAL ACTION START

PEN BRANCH INTEGRATOR OPERABLE UNIT PERIODIC REPORT

PEN BRANCH INTEGRATOR OPERABLE UNIT PHASE II FIELD START

R-AREA BINGHAM PUMP OUTAGE PITS (643-8G, -9G, -10G) AND R-AREA UNKNOWNS (RUNKS-1, RUNKS-2, RUNKS-3) FINAL REMEDIATION REPORT

R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) ISSUE ROD

R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) RECORD OF DECISION

0

0

0

0

0 1

0

0

09/30/2003

06/30/2004

01/30/2004

06/30/2004

09/11/2003 08/31/2003

10/04/2004

03/05/2004

04/29/2003
90

30

45

07/28/2003
07/02/2003

05/27/2003
60

30

08/31/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

N/A

WSRC-RP-2003-4061

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

J. BARKSDALE

D. HUNTER

T. BALLARD

T. BALLARD

J. BARKSDALE

T. BALLARD

T. BALLARD

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G) REMEDIAL ACTION START

R-AREA BURNING/RUBBLE PITS (131-R, -1R)AND RUBBLE PILE (631-25G) PROPOSED PLAN

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) AND 108-4R OVERFLOW BASIN (108-4R)  REMEDIAL ACTION START

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) AND 108-4R OVERFLOW BASIN (108-4R) ISSUE ROD

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G) AND 108-4R OVERFLOW BASIN (108-4R) RECORD OF DECISION

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2004

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2005

0

0

0

0

0

0

0

09/22/2005

09/05/2003

03/04/2005

03/18/2004

08/22/2003

12/31/2003

12/31/2004

45

30

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

EXTENSION REQUEST APPROVED BY DFAULT ON 3/18/99
DATE WAS 6/29/2001.

EXTENSION REQUEST APPROVED BY DEFAULT ON
3/19/99 DATE WAS 03/29/2000.

N/A

N/A

N/A

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

T. BALLARD

T. BALLARD

T. BALLARD

T. BALLARD

B. REEDY

B. REEDY

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2006

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2007

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2008

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2004

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2005

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2006

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2007

0

0

0

0

0

0

0

12/31/2005

12/31/2006

12/31/2007

03/31/2004

03/31/2005

03/31/2006

03/31/2007

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

B. REEDY

B. REEDY

B. REEDY

B. REEDY

B. REEDY

B. REEDY

B. REEDY

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR



STATUS OF FFA COMMITMENTS
Sorted in Alphabetical Order through 08/01/2003 11:01 AM
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09/30/2008
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REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2008

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2004

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2005

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2006

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2007

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2008

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2003

0

0

0

0

0

0

0

03/31/2008

06/30/2004

06/30/2005

06/30/2006

06/30/2007

06/30/2008

09/30/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

B. REEDY

B. REEDY

B. REEDY

B. REEDY

B. REEDY

B. REEDY

B. REEDY

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2004

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2005

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2006

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2007

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2008

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2003 REPORT

0

0

0

0

0

0 0

09/30/2004

09/30/2005

09/30/2006

09/30/2007

09/30/2008

01/01/2006 01/01/2004

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

B. REEDY

B. REEDY

B. REEDY

B. REEDY

B. REEDY

D. TAYLOR

D. TAYLOR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2005 REPORT

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2006 REPORT

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2007 REPORT

ROAD A CHEMICAL BASIN (904-111G) ISSUE ROD

SAVANNAH RIVER AND FLOODPLAIN SWAMP INTEGRATOR OPERABLE UNIT SECOND PHASE II FIELD START

SRL OIL TEST SITE (080-16G) ISSUE ROD

SRL OIL TEST SITE (080-16G) RECORD OF DECISION

0

0

0

0

0

0

0

01/01/2005

01/01/2007

01/01/2008

11/03/2003

06/30/2005

09/30/2004

03/05/2004

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

D. TAYLOR

D. TAYLOR

D. TAYLOR

D. HUNTER

B. REEDY

T. BALLARD

T. BALLARD

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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SRL OIL TEST SITE (080-16G) REMEDIAL ACTION START

SRL OIL TEST SITE (080-16G) STATEMENT OF BASIS/PROPOSED PLAN

TNX AREA GROUNDWATER - 2002 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

TNX AREA GROUNDWATER - 2003 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

TNX AREA GROUNDWATER - 2004 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

TNX AREA GROUNDWATER - 2005 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

TNX AREA GROUNDWATER - 2006 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

0

0

0

0

0

0

0

09/12/2005

09/09/2003

06/30/2003

06/30/2004

06/30/2005

06/30/2006

06/30/2007

06/27/2003
120

10/25/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

WSRC-RP-2003-00399

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

T. BALLARD

T. BALLARD

K. FEELY

K. FEELY

K. FEELY

K. FEELY

K. FEELY

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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TNX AREA GROUNDWATER - 2007 COMPREHENSIVE ANNUAL GROUNDWATER AND EFFECTIVENESS MONITORING STRATEGY REPORT

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-G)  REMEDIAL ACTION START

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-G) ISSUE ROD

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-G) RECORD OF DECISION

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP CMS/FS

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP ISSUE ROD

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP RECORD OF DECISION

0

0

0

0 1

0

0

0

06/30/2008

09/23/2004

10/05/2003

03/10/2003 08/08/2003

06/09/2003

01/14/2005

06/19/2004

03/11/2003

06/10/2003

45

90

04/25/2003

09/08/2003

06/05/2003
04/22/2003

30

60

07/05/2003

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

N/A

WSRC-RP-97-0430

WSRC-RP-2003-4017

WSRC-RP-2002-4201

N/A

N/A

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

K. FEELY

K. FEELY

K. FEELY

K. FEELY

K. FEELY

K. FEELY

K. FEELY

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR
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TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP REMEDIAL ACTION START

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP STATEMENT OF BASIS/PROPOSED PLAN

UPPER THREE RUNS INTEGRATOR OPERABLE UNIT (INCLUDING TIMS BRANCH) PHASE II FIELD START

0

0

0

12/22/2005

12/24/2003

06/30/2005

45

30

Revision No

Revision No

Revision No

Due to EPA/DHEC

Due to EPA/DHEC

Due to EPA/DHEC

EPA/DHEC Recieved

EPA/DHEC Recieved

EPA/DHEC Recieved

Days In Comment Period

Days In Comment Period

Days In Comment Period

Days Comment Period Over

Days Comment Period Over

Days Comment Period Over

EPA Comments Received

EPA Comments Received

EPA Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

SCDHEC Comments Received

EPA Approved

EPA Approved

EPA Approved

SCDHEC Approved

SCDHEC Approved

SCDHEC Approved

Days In Revision Period

Days In Revision Period

Days In Revision Period

Days Revision Period Over

Days Revision Period Over

Days Revision Period Over

EPA Conditionally Approved

EPA Conditionally Approved

EPA Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

DHEC Conditionally Approved

N/ADOCUMENT NO:

DOCUMENT NO:

DOCUMENT NO:

K. FEELY

K. FEELY

D. HUNTER

EPA PROJECT MGR

EPA PROJECT MGR

EPA PROJECT MGR



Enclosure 2

Chronology of Commitments Report



COMMITMENTS FROM APPROVED RFI/RI WORKPLANS; APPENDICES D, E, & J REQUIRED UNDER
THE TERMS OF THE FFA, OR AGREED TO AT MEETINGS OR THROUGH CORRESPONDENCE.

CHRONOLOGY OF COMMITMENTS

08/01/2003 09:40 AM

Section

1

Document Due
or

Commitment

PAGE         OF

Commitment

Commitments through 09/30/2008

Revision

SECTIONS: A. SRS COMMITMENTS OWED TO REGULATORS - FFA APPENDIX D
B. SRS COMMITMENTS OWED TO REGULATORS - POST REV 0 PRIMARY DOC.
C. SRS COMMITMENTS OWED TO REGULATORS - OTHER
D. REGULATOR COMMITMENTS OWED TO SRS - PRIMARY DOCUMENTS
E. REGULATOR COMMITMENTS OWED TO SRS - OTHER 

11

07/04/2003

08/08/2003

08/10/2003

08/10/2003

08/16/2003

08/22/2003

08/22/2003

08/28/2003

08/28/2003

08/31/2003

09/02/2003

09/05/2003

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS
BURNING/RUBBLE PIT (631-5G) RFI/RI AND BASELINE RISK ASSESSMENT

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN))
CORRECTIVE MEASURES IMPLEMENTATION/REMEDIAL ACTION
IMPLEMENTATION PLAN (CMI/RAIP)

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -
102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-
G) RECORD OF DECISION

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) CORRECTIVE MEASURES
IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION UNIT CMI/RAIP

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A)
POST-CONSTRUCTION REPORT

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G)
AND 108-4R OVERFLOW BASIN (108-4R) RECORD OF DECISION

P-AREA BURNING/RUBBLE PIT (131-P) CORRECTIVE MEASURES
IMPLEMENTATION/ REMEDIAL ACTION IMPLEMENTATION PLAN (CMI/RAIP)

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) REV.1.3 CMS/FS

OLD RADIOACTIVE WASTE BURIAL GROUND (INCLUDING SOLVENT TANKS
650-01E - 22E) (643-E)- INTERIM POST-CONSTRUCTION REPORT (IPCR) FOR
THE OLD SOLVENT TANKS

R-AREA BINGHAM PUMP OUTAGE PITS (643-8G, -9G, -10G) AND R-AREA
UNKNOWNS (RUNKS-1, RUNKS-2, RUNKS-3) FINAL REMEDIATION REPORT

FOURMILE BRANCH INTEGRATOR OPERABLE UNIT (INCLUDING THE UN-
NAMED TRIBUTARY OF FOURMILE BRANCH SOUTH OF C AREA) PHASE II
FIELD START

R-AREA BURNING/RUBBLE PITS (131-R, -1R)AND RUBBLE PILE (631-25G)
PROPOSED PLAN

1

2

3

4

5

6

7

8

9

10

11

12

13

B.

D.

B.

D.

D.

D.

A.

B.

A.

B.

B.

A.

A.

1.1

1

1

1

0

1

0

1

0

1

1

0

0

SRS SUBMITTED REDLINE REV.1 TO EPA/SCDHEC ON 06/03/03. RECEIVED EPA CONDITIONAL
APPROVAL ON 07/01/2003. RECEIVED SCDHEC APPROVAL VIA E-MAIL ON 07/01/2003.

SRS SUBMITTED LETTER TO DOE FOR SIGNATURE ON 07/07/03.  SRS SUBMITTED LETTER TO
EPA/SCDHEC ON 07/10/2003.  EPA APPROVAL RECEIVED VIA E-MAIL ON 07/18/03.

SRS SUBMITTED REV.0 CMI/RAIP TO EPA/SCDHEC ON 05/09/03.  EPA COMMENTS RECEIVED VIA
E-MAIL ON 07/11/2003.

SRS SUBMITTED COMMENT RESPONSES AND CLEAN COPY REV.1 TO EPA/SCDHEC ON 07/16/03.
EPA APPROVAL RECEIVED VIA E-MAIL ON 07/30/03.

SRS SUBMITTED EXT. REQ. ON 09/03/02 CHANGING THE DUE DATE FROM 03/17/03 TO A DATE
TBD BY SUBMITTAL OF SCHEDULE, PROPOSED 30 DAYS AFTER SB/PP SCOPING MEETING. BOTH
SCDHEC AND USEPA APPROVED EXT. REQ. ON 09/05/02. REVISED SCHEDULE CHANGED THE
DUE DATE TO 08/22/03.

REVISED IMPLEMENTATION SCHEDULE SUBMITTED ON 01/25/01 CHANGED THIS MILESTONE DUE
DATE FROM 08/29/02 TO 08/28/03. DHEC APPROVED REVISED IMPLEMENTATION SCHEDULE ON
02/06/01. NO RESPONSE RECEIVED FROM EPA BEFORE TIMED OUT.

ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE.  IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 09/02/03 TO 09/29/03.  EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.
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09/07/2003

09/08/2003

09/09/2003

09/17/2003

09/27/2003

09/30/2003

09/30/2003

09/30/2003

10/01/2003

10/02/2003

10/05/2003

10/21/2003

10/22/2003

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) ISSUE ROD

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP CMS/FS

SRL OIL TEST SITE (080-16G) STATEMENT OF BASIS/PROPOSED PLAN

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) REMEDIAL ACTION START

CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) CORRECTIVE
MEASURES IMPLEMENTATION PLAN/REMEDIAL ACTION IMPLEMENTATION
PLAN (CMI/RAIP)

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS
BURNING/RUBBLE PIT (631 -5G) PROPOSED PLAN

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) REMEDIAL ACTION
IMPLEMENTATION PLAN (RAIP)

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2003

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2004

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION PROPOSED PLAN
(SOURCE)

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -
102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-
G) ISSUE ROD

CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) ISSUE SECOND
IROD AMENDMENT (FY03)

FORD BUILDING SEEPAGE BASIN (904-91G) OPERABLE UNIT POST-
CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

14

15

16

17

18

19

20

21

22

23

24

25

26

A.

D.

A.

A.

B.

A.

A.

A.

A.

A.

A.

A.

D.

0

0

0

0

1

0

0

0

0

0

0

0

0

ON 06/18/03, SRS SUBMITTED FULLY APPROVED, DOE SIGNED ROD TO EPA FOR SIGNATURE.
ON 07/02/03, EPA FORWARDED ROD TO SCDHEC FOR FINAL SIGNATURE.  ON 07/22/03, SCDHEC
MAILED FULLY SIGNED ROD TO SRS FOR DISTRIBUTION.

ON 12/13/02, SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC. BOTH EPA AND SCDHEC APPROVED
EXT. REQ. ON 12/20/02, THEREFORE, THE  SUBMIT DATE CHANGED FROM 01/08/03 TO 06/09/03.
SRS SUBMITTED REV.0 TO EPA/SCDHEC ON 06/09/03.

ON 02/03/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE CHANGING THE DUE DATE
FROM 09/02/04 TO 09/09/03.

EXT. REQ. SUBMITTED TO EPA/SCDHEC ON 02/04/02 REQUESTING THE SUBMIT DATE BE
CHANGED FROM 05/25/03 TO 09/17/03. EPA APPROVAL OF EXT. REQ. RECEIVED VIA E-MAIL ON
02/05/02. SCDHEC APPROVAL OF EXT. REQ. RECEIVED 02/12/02.

ON 02/03/02, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE WHICH CHANGED THE
SUBMIT DATE FROM 06/08/04 TO 09/30/03.

WHEN THE TER WAS APPROVED, THE MILESTONE DUE DATE CHANGED FROM 08/22/03 TO
09/30/03 TO MATCH IMPLEMENTATION SCHEDULE CONTAINED IN APPROVED TER.

SRS SUBMITTED SE RECOMMENDATION FOR TWELVE SE AREAS IN F-AREA TANK FARM TO
EPA/SCDHEC ON 03/26/03.  SCDHEC REJECTED SRS USING THIS RECOMMENDATION AS
COMPLETION OF THE MILESTONE, THEREFORE, THE MILESTONE HAS BEEN REOPENED.

SRS SUBMITTED APPROVED, DOE SIGNED IROD AMENDMENT TO DOE FOR SIGNATURE ON
07/28/03.

REV.0 PCR/CMIR/FRR SUBMITTED TO EPA/SCDHEC FOR COMMENTS / APPROVAL ON 07/23/03.
ALTHOUGH THE FFA ALLOWS FOR A 90 DAY REVIEW PERIOD, SRS HAS REQUESTED THAT
EPA/SCDHEC REVIEW AND COMMENT WITHIN 60 DAYS.
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10/24/2003

10/25/2003

10/29/2003

11/03/2003

11/08/2003

11/14/2003

11/15/2003

12/01/2003

12/01/2003

12/02/2003

12/12/2003

12/18/2003

12/24/2003

12/26/2003

C-AREA BURNING/RUBBLE PIT (131-C) FOCUSED CMS/FS

TNX AREA GROUNDWATER - 2002 COMPREHENSIVE ANNUAL GROUNDWATER
AND EFFECTIVENESS MONITORING STRATEGY REPORT

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) INTERIM ACTION
CMI/RAIP ADDENDUM

ROAD A CHEMICAL BASIN (904-111G) ISSUE ROD

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) ISSUE
EXPLANATION OF SIGNIFICANT DIFFERENCE (ESD)

P-AREA BURNING/RUBBLE PIT (131-P) REMEDIAL ACTION START

APPENDIX E FOR FISCAL YEAR 2004 (COMMITMENTS FOR FY 2005 & FY 2006
AND PROJECTED ROD ISSUANCE DATES FOR FY 2007+)

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2003

FFA PROGRESS REPORT FOR THE FISCAL YEAR 2003 (TO INCLUDE ANNUAL
CERTIFICATION OF INSTITUTIONAL CONTROL UNITS & POST ROD
GROUNDWATER MONITORING REPORTS {SILVERTON ROAD, F-AREA
BURNING/RUBBLE PIT, & D-AREA BURNING/RUBBLE PIT})

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN))
ISSUE ROD

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT(731-2A)
REV.1.3 CMS/FS

C-AREA REACTOR GROUNDWATER (NBN) RCRA FACILITY
INVESTIGATION/REMEDIAL INVESTIGATION WITH BASELINE RISK
ASSESSMENT (RFI/RI/BRA)

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP STATEMENT OF
BASIS/PROPOSED PLAN

GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION UNIT REMEDIAL
ACTION START

27

28

29

30

31

32

33

34

35

36

37

38

39

40

B.

D.

A.

A.

A.

A.

A.

A.

A.

A.

B.

A.

A.

A.

1

0

0

0

0

0

0

0

0

0

0

0

0

0

APPROVAL OF EXTENSION REQUEST DATED 02/21/03 PLACED THIS MILESTONE ON HOLD. ON
04/29/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE WHICH, ONCE APPRVOED,
REMOVED THIS MILESTONE FROM HOLD AND CHANGED THE DUE DATE TO 10/24/03.  ON
05/14/03, SRS RECEIVED SCDHEC APPROVAL OF REVISED IMPLEMENTATION SCHEDULE.  ON
05/23/03, SRS RECEIVED EPA APPROVAL OF REVISED IMPLEMENTATION SCHEDULE.

SRS SUBMITTED REPORT TO EPA/SCDHEC ON 06/26/03.

ON 02/24/03, SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC.  IF APPROVED, THIS MILESTONE DUE
DATE WILL CHANGE FROM  10/24/03 TO 11/03/03.  EPA APPROVAL OF EXT. REQ. RECEIVED VIA E-
MAIL 03/03/2003. SCDHEC APPROVAL RECEIVED VIA E-MAIL ON 03/12/03.

SRS SUBMITTED FULLY APPROVED, DOE SIGNED ESD TO SCDHEC FOR SECOND SIGNATURE ON
07/03/03.  SCDHEC SIGNED ROD AND FORWARDED TO EPA FOR FINAL SIGNATURE ON 07/22/03.

SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC ON 02/19/02 CHANGING THE SUBMIT DATE FROM
10/24/03 TO 11/14/03. EPA APPROVAL OF EXT. REQ. RECEIVED 02/28/02. SCDHEC APPROVAL OF
EXT. REQ. RECEIVED 03/07/02.

THE DUE DATE WAS CHANGED FROM 08/17/03 TO 12/02/03 UPON APROVAL OF REVISED
IMPLEMENTATION SCHEDULE CONTAINED IN CMI/RAIP.

SUBMITTAL DUE DATE CHANGED FROM 8/2/2003 TO 12/12/03 WITH ISSUANCE OF FY02 D&E.

SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC ON 12/13/02.  BOTH EPA/SCDHEC APPROVAL
RECEIVED VIA E-MAIL ON 12/20/02, THEREFORE, THE MILESTONE DUE DATE CHANGED FROM
07/23/03 TO 12/24/03.
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12/30/2003

12/31/2003

12/31/2003

12/31/2003

01/01/2004

01/30/2004

01/30/2004

02/02/2004

03/05/2004

03/05/2004

03/09/2004

03/15/2004

03/18/2004

03/25/2004

03/31/2004

04/05/2004

04/09/2004

SRS TO SUBMIT NEXT REVISION OF FIP.

F-AREA CANYON GROUNDWATER (NBN) RFI/RI WORKPLAN

F-AREA TANK FARM GROUNDWATER OPERABLE UNIT (NBN) RFI/RI
WORKPLAN

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2004

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2003 REPORT

LOWER THREE RUNS INTEGRATOR OPERABLE UNIT PERIODIC REPORT

PEN BRANCH INTEGRATOR OPERABLE UNIT PERIODIC REPORT

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-
D, AND D-AREA RUBBLE PIT, 431-2D) CMS/FS

R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G)
RECORD OF DECISION

SRL OIL TEST SITE (080-16G) RECORD OF DECISION

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL
REPORT

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION RECORD OF
DECISION (IROD)

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G)
AND 108-4R OVERFLOW BASIN (108-4R) ISSUE ROD

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS
BURNING/RUBBLE PIT (631 -5G) RECORD OF DECISION

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2004

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) INTERIM
REMEDIAL ACTION START

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) STATEMENT OF
BASIS/PROPOSED PLAN

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

C.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

1.1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

FIP TO BE REISSUED FOLLOWING APPROVAL OF PROTOCOLS SUBMITTED TO EPA/SCDHEC.

ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE.  IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 01/30/04 TO 06/30/04.  EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.

ON 02/03/04, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE CHANGING THE SUBMIT
DATE FROM 02/28/05 TO 03/05/04.

SRS SUBMITTED EXTENSION REQUEST ON 09/03/02 CHANGING THIS DUE DATE FROM 06/30/03
TO A DATE TBD BY SUBMITTAL OF SCHEDULE, PROPOSED 30 DAYS AFTER SB/PP SCOPING
MEETING. BOTH US EPA AND SCDHEC APPROVAL OF EXT. REQ. RECEIVED VIA E-MAIL ON
09/05/02. IMPL. SCHED. ISSUED WITH ROD CHANGES THE SUBMIT DATE FROM TBD TO 03/18/04.

REVISED IMPLEMENTATION SCHEDULE SUBMITTED ON 02/03/003 CHANGES THE SUBMIT DATE
FROM 12/02/04 TO 03/25/04.

REVISED IMPLEMENTATION SCHEDULE SUBMITTED ON 01/25/01 WHICH CHANGED THIS
MILESTONE DUE DATE FROM 03/10/03 TO 04/09/04. DHEC APPROVED REVISED IMPLEMENTATION
SCHEDULE ON 02/06/01. NO RESPONSE RECEIVED FROM EPA BEFORE TIMED OUT.
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04/10/2004

05/27/2004

06/19/2004

06/30/2004

06/30/2004

06/30/2004

06/30/2004

06/30/2004

06/30/2004

06/30/2004

07/23/2004

07/29/2004

08/05/2004

08/11/2004

CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G) REMEDIAL ACTION
START

L-AREA REACTOR SEEPAGE BASIN(904-64G) POST CONSTRUCTION
REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP RECORD OF
DECISION

C-AREA BURNING/RUBBLE PIT ANNUAL EFFECTIVENESS MONITORING
REPORT

CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT

LOWER THREE RUNS INTEGRATOR OPERABLE UNIT PHASE II FIELD START

P-AREA REACTOR SEEPAGE BASINS (904-61G, -62G, -63G) SOURCE UNIT
REMEDIAL ACTION START

PEN BRANCH INTEGRATOR OPERABLE UNIT PHASE II FIELD START

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2004

TNX AREA GROUNDWATER - 2003 COMPREHENSIVE ANNUAL GROUNDWATER
AND EFFECTIVENESS MONITORING STRATEGY REPORT

A-AREA BURNING/RUBBLE PITS (731-A, -1A)  AND A-AREA RUBBLE PIT (731-
2A) REV.1.3 PROPOSED PLAN

L-AREA SOUTHERN GROUNDWATER (NBN) RFI/RI AND BASELINE RISK
ASSESSMENT

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN))
REMEDIAL ACTION START

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-
D, AND D-AREA RUBBLE PIT, 431-2D) PROPOSED PLAN

58

59

60

61

62

63

64

65

66

67

68

69

70

71

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

0

0

0

0

0

0

0

0

0

0

0

0

0

0

ON 01/31/03, SRS SUBMITTED EXT. REQ. TO CHANGE THE DUE DATE FROM 01/09/04 TO 04/10/04.

ON 12/13/02, SRS SUBMITTED EXT. REQ. TO EPA/SCDHED.  BOTH EPA/SCDHEC APPROVED EXT.
REQ. VIA E-MAIL ON 12/20/02, THEREFORE, THE MILESTONE DUE DATE CHANGED FROM 01/17/04
TO 06/19/04.

ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE.  IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 06/30/04 TO 03/02/05.  EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.

WHEN THE ROD WAS APPROVED, THE MILESTONE DUE DATE CHANGED FROM 04/01/04 TO
06/30/04 TO MATCH IMPLEMENTATION SCHEDULE CONTAINED IN APPROVED TER.

ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE.  IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 06/30/04 TO 12/30/04.  EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.

DUE DATE FOR SUBMITTAL CHANGED FROM 5/15/2003 TO 07/23/04 UPON ISSUANCE OF FY02
D&E.

ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE MILESTONE DUE DATE FROM 08/07/03 TO 07/29/04. NO APPROVAL OF THE
SCHEDULE IS REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE
PARTIES DURING A SCOPING MEETING.  SCDHEC APPROVAL LETTER RECEIVED VIA US MAIL ON
05/14/03.

ON 12/17/02, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE.  IF APPROVED, THE RA
START DATE WILL CHANGE FROM 10/28/03 TO 08/05/04. TIMED OUT WITHOUT RECEIVING
RESPONSE.
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09/23/2004

09/30/2004

09/30/2004

09/30/2004

09/30/2004

10/01/2004

10/04/2004

10/11/2004

10/12/2004

10/14/2004

10/20/2004

11/10/2004

11/15/2004

12/01/2004

12/01/2004

12/06/2004

TNX BURYING GROUND (643-5G), NEW TNX SEEPAGE BASIN (904-076G, -
102G), OLD TNX SEEPAGE BASIN (904-076G), AND TNX GROUNDWATER (082-
G)  REMEDIAL ACTION START

F-AREA CANYON GROUNDWATER (NBN) RFI/RI FIELD START

F-AREA TANK FARM GROUNDWATER OPERABLE UNIT (NBN) RFI/RI FIELD
START

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2004

SRL OIL TEST SITE (080-16G) ISSUE ROD

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2005

R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G)
ISSUE ROD

C-AREA BURNING/RUBBLE PIT (131-C) RECORD OF DECISION

C-AREA REACTOR GROUNDWATER (NBN) ISSUE ROD (SOURCE)

CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) RECORD OF
DECISION

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS
BURNING/RUBBLE PIT (631 -5G) ISSUE ROD

C-AREA REACTOR GROUNDWATER (NBN) CORRCTIVE MEASURES
STUDY/FEASIBILITY STUDY (CMS/FS)

APPENDIX E FOR FISCAL YEAR 2005 (COMMITMENTS FOR FY 2006 & FY 2007
AND PROJECTED ROD ISSUANCE DATES FOR FY 2008+)

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2004

FFA PROGRESS REPORT FOR THE FISCAL YEAR 2004 (TO INCLUDE ANNUAL
CERTIFICATION OF INSTITUTIONAL CONTROL UNITS & POST ROD
GROUNDWATER MONITORING REPORTS {SILVERTON ROAD, F-AREA
BURNING/RUBBLE PIT, & D-AREA BURNING/RUBBLE PIT})

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) POST-CONSTRUCTION
REPORT (PCR)

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

CHANGED SUBMIT DATE FROM 09/03/04 TO 09/23/04 UPON THE APPROVAL OF APPENDIX E.

ON 02/03/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE CHANGING THE
MILESTONE TYPE TO ISSUE ROD AND CHANGING THE DUE DATE FROM 09/25/05 TO 09/30/04.

MILESTONE AND DUE DATE CHANGED FROM SIGNED ROD DUE 05/11/05 TO ISSUE ROD DUE ON
10/04/04 UPON APPROVAL OF FY03 APPENDIX E.

ON 04/29/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC.  ONCE
APPROVED, THIS MILESTONE DUE DATE CHANGED FROM 10/10/03 TO 10/11/04. SRS RECEIVED
SCDHEC APPROVAL OF REVISED IMPL. SCHED. ON 05/14/03. SRS RECEIVED EPA APPROVAL OF
REVISED IMP. SCHED. ON 05/23/03.

REVISED IMPLEMENTATION SCHEDULE ISSUED ON 02/03/03 CHANGES THE DUE DATE FROM
06/29/05 TO 10/20/04.
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12/31/2004

12/31/2004

12/31/2004

01/01/2005

01/06/2005

01/14/2005

01/18/2005

02/05/2005

03/04/2005

03/09/2005

03/31/2005

05/10/2005

05/11/2005

05/19/2005

06/30/2005

06/30/2005

211-FB PU-239 RELEASE (081-F) RFI/RI WORK PLAN

K-AREA SLUDGE LAND APPLICATION SITE (761-4G) RFI/RI WORKPLAN

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2005

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2005 REPORT

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION CORRECTIVE
MEASURES IMPLEMENTATION/REMEDIAL ACTION IMPLEMENTATION PLAN
(CMI/RAIP)

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP ISSUE ROD

A-AREA BURNING/RUBBLE PITS (731-A, -1A)  AND A-AREA RUBBLE PIT (731-
2A) RECORD OF DECISION

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-
D, AND D-AREA RUBBLE PIT, 431-2D) ROD

R-AREA REACTOR SEEPAGE BASINS (904-57G, -58G, -59G, -60G, -103G, -104G)
AND 108-4R OVERFLOW BASIN (108-4R)  REMEDIAL ACTION START

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL
REPORT SUBMITTAL

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2005

C-AREA BURNING/RUBBLE PIT (131-C) ISSUE ROD

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) ISSUE ROD

C-AREA REACTOR GROUNDWATER (NBN) STATEMENT OF BASIS/PROPOSED
PLAN (SB/PP)

C-AREA BURNING/RUBBLE PIT ANNUAL EFFECTIVENESS MONITORING
REPORT

CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

ON 12/13/02, SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC. EXT. REQ. WAS APPROVED BY BOTH
EPA AND SCDHEC VIA E-MAIL ON 12/20/02, THEREFORE, THE MILESTONE TYPE CHANGED FROM
ROD SIGNED TO ROD ISSUED AND THE MILESTONE DUE DATE CHANGED FROM 05/01/04 TO
01/14/05.

MILESTONE DUE DATE CHANGED FROM 04/12/04 TO 01/18/05 UPON APPROVAL OF THE FY03
APPENDIX E.

THIS MILESTONE DUE DATE WAS CHANGED FORM 09/30/04 TO 03/04/05 PER THE ISSUANCE OF
THE ROD AND ASSOCIATED IMPLEMENTATION SCHEDULE.

ON 04/29/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC.  ONCE
APPROVED, THIS MILESTONE DUE DATE CHANGED FROM 05/11/04 TO 05/10/05. ON 05/14/03, SRS
RECEIVED SCDHEC APPROVAL OF REVISED IMPLEMENTATION SCHEDULE.  ON 05/23/03, SRS
RECEIVED EPA APPROVAL OF REVISED IMPLEMENTATION SCHEDULE.

CHANGED SUBMIT DATE FROM 05/11/05 TO 05/02/05 UPON THE APPROVAL OF FY03 APPENDIX E.
CHANGED SUBMIT DATE FROM 05/02/05 TO 05/11/05 UPON THE APPROVAL OF THE SECOND IROD
AMENDMENT (FY03).
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06/30/2005

06/30/2005

06/30/2005

06/30/2005

06/30/2005

07/05/2005

07/08/2005

08/17/2005

09/03/2005

09/12/2005

09/20/2005

09/22/2005

09/30/2005

09/30/2005

09/30/2005

09/30/2005

10/01/2005

HYDROFLUORIC ACID SPILL (631-4G) RFI/RI WORK PLAN

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2005

SAVANNAH RIVER AND FLOODPLAIN SWAMP INTEGRATOR OPERABLE UNIT
SECOND PHASE II FIELD START

TNX AREA GROUNDWATER - 2004 COMPREHENSIVE ANNUAL GROUNDWATER
AND EFFECTIVENESS MONITORING STRATEGY REPORT

UPPER THREE RUNS INTEGRATOR OPERABLE UNIT (INCLUDING TIMS
BRANCH) PHASE II FIELD START

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A)
CMI/RAIP

L-AREA SOUTHERN GROUNDWATER (NBN) CMS/FS

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA RUBBLE PIT (731-2A)
ISSUE ROD

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-
D, AND D-AREA RUBBLE PIT, 431-2D) ISSUE ROD

SRL OIL TEST SITE (080-16G) REMEDIAL ACTION START

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) CMI/RAIP

R-AREA BURNING/RUBBLE PITS (131-R, -1R) AND RUBBLE PILE (631-25G)
REMEDIAL ACTION START

211-FB PU-239 RELEASE (081-F) RFI/RI FIELD START

C-AREA REACTOR GROUNDWATER (NBN) INTERIM REMEDIAL ACTION (RA)
START

K-AREA SLUDGE LAND APPLICATION SITE (761-4G) RFI/RI FIELD START

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2005

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2006

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

ON 04/11/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE.  IF APPROVED, THE
MILESTONE DUE DATE WILL CHANGE FROM 06/30/05 TO 12/30/05.  EPA APPROVAL OF REVISED
IMPL. SCHED. RECEIVED 04/28/03.

ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE WHICH CHANGED THE
MILESTONE DUE DATES FROM 07/16/04 T0 07/08/05. NO APPROVAL OF THE SCHEDULE IS
REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE PARTIES DURING A
SCOPING MEETING. SCDHEC APPROVAL LETTER RECEIVED VIA US MAIL ON 05/14/03.

LETTER 8677 DATED 01/06/03 CHANGED THE MILESTONE TYPE FROM SIGNED ROD TO ISSUE
ROD.

ON 02/03/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE CHANGING THE RA START
DATE FROM 09/07/06 TO 09/12/05.

CHANGED SUBMIT DATE FROM 09/15/05 TO 09/20/05 UPON THE APPROVAL OF THE SECOND IROD
AMENDMENT (FY03).



COMMITMENTS FROM APPROVED RFI/RI WORKPLANS; APPENDICES D, E, & J REQUIRED UNDER
THE TERMS OF THE FFA, OR AGREED TO AT MEETINGS OR THROUGH CORRESPONDENCE.

CHRONOLOGY OF COMMITMENTS

08/01/2003 09:40 AM

Section

9

Document Due
or

Commitment

PAGE         OF

Commitment

Commitments through 09/30/2008

Revision

SECTIONS: A. SRS COMMITMENTS OWED TO REGULATORS - FFA APPENDIX D
B. SRS COMMITMENTS OWED TO REGULATORS - POST REV 0 PRIMARY DOC.
C. SRS COMMITMENTS OWED TO REGULATORS - OTHER
D. REGULATOR COMMITMENTS OWED TO SRS - PRIMARY DOCUMENTS
E. REGULATOR COMMITMENTS OWED TO SRS - OTHER 

11

10/08/2005

11/15/2005

11/18/2005

12/01/2005

12/22/2005

12/31/2005

01/01/2006

01/18/2006

03/09/2006

03/26/2006

03/31/2006

04/04/2006

04/24/2006

04/27/2006

06/19/2006

06/30/2006

HEAVY EQUIPMENT WASH BASIN (NBN) AND CENTRAL SHOPS
BURNING/RUBBLE PIT (631 -5G) REMEDIAL ACTION START

APPENDIX E FOR FISCAL YEAR 2006 (COMMITMENTS FOR FY 2007 & FY 2008
AND PROJECTED ROD ISSUANCE DATES FOR FY 2009+)

C-AREA REACTOR GROUNDWATER (NBN) RECORD OF DECISION

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2005

TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, & SWAMP REMEDIAL
ACTION START

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2006

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2003 REPORT

L-AREA SOUTHERN GROUNDWATER (NBN) STATEMENT OF BASIS/PROPOSED
PLAN

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL
REPORT SUBMITTAL

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A)
CORRECTIVE MEASURES STUDY/FEASIBILITY STUDY (CMS/FS)

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2006

L-AREA HOT SHOP (717-G) (INCLUDING SANDBLAST AREA CML-003(NBN))
POST CONSTRUCTION REPORT/FINAL REMEDIATION REPORT (PCR/FRR)

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -18.3G) REMEDIAL
ACTION START

C-AREA BURNING/RUBBLE PIT (131-C) REMEDIAL ACTION START

C-AREA REACTOR GROUNDWATER (NBN) ISSUE ROD

CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

REVISED IMPLEMENTATION SCHEDULE ISSUED ON 02/03/03 CHANGED THE SUBMIT DATE FROM
08/25/06 TO 10/08/05.

ON 12/13/02, SRS SUBMITTED EXT. REQ. TO EPA/SCDHEC.  BOTH EPA/SCDHEC APPROVALS OF
EXT. REQ. RECEIVED VIA E-MAIL ON 12/20/02, THEREFORE, THE DUE DATE CHANGED FROM
07/25/05 TO 12/22/05.

ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE DUE DATE FOR THIS MILESTONE FROM 01/26/05 TO 01/18/06. NO APPROVAL OF
THE SCHEDULE IS REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE
PARTIES DURING A SCOPING MEETING. SCDHEC APPROVAL RECEIVED VIA US MAIL ON 05/14/03.

RA START DATE CHANGED FROM 03/23/06 TO 04/24/06 UPON APPROVAL OF THE SECOND IROD
(FY03).

ON 04/29/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE.  ONCE APPROVED, THIS
MILESTONE DUE DATE WAS CHANGED FROM 04/28/05 TO 04/27/06. SCDHEC APPROVAL OF
REVISED IMPL. SCHED. RECEIVED VIA US MAIL ON 05/14/03. EPA APPROVAL OF REVISED
IMPLEMENTATION SCHEDULE RECEIVED VIA E-MAIL ON 05/23/03.

CHANGED MILESTONE TYPE FROM SIGNED ROD TO ISSUE ROD AND CHANGED DUE DATE FROM
03/07/06 TO 06/19/06 UPON APPROVAL OF FY03 APPENDIX E.
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06/30/2006

06/30/2006

07/17/2006

08/08/2006

08/10/2006

08/22/2006

09/30/2006

10/01/2006

10/03/2006

11/15/2006

12/01/2006

12/31/2006

01/01/2007

02/12/2007

03/09/2007

03/31/2007

04/02/2007

06/08/2007

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2006

TNX AREA GROUNDWATER - 2005 COMPREHENSIVE ANNUAL GROUNDWATER
AND EFFECTIVENESS MONITORING STRATEGY REPORT

L-AREA SOUTHERN GROUNDWATER (NBN) RECORD OF DECISION

A-AREA BURNING/RUBBLE PITS (731-A, -1A)  AND A-AREA RUBBLE PIT (731-
2A) REMEDIAL ACTION START

C-AREA REACTOR GROUNDWATER (NBN) INTERIM ACTION POST
CONSTRUCTION REPORT (PCR)

D-AREA EXPANDED OPERABLE UIT (CONSISTING OF D-AREA ASH BASIN, 488-
D, AND D-AREA RUBBLE PIT, 431-2D) REMEDIAL ACTION START

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2006

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2007

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A)
PROPOSED PLAN

APPENDIX E FOR FISCAL YEAR 2007 (COMMITMENTS FOR FY 2008 & FY 2009
AND PROJECTED ROD ISSUANCE DATES FOR FY 2010+)

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2006

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2007

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2006 REPORT

L-AREA SOUTHERN GROUNDWATER (NBN) ISSUE ROD

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL
REPORT SUBMITTAL

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2007

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A)
RECORD OF DECISION

C-AREA REACTOR GROUNDWATER (NBN) REMEDIAL ACTION (RA) START

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE MILESTONE DUE DATE FROM 07/25/05 TO 07/17/06. NO APPROVAL OF THE
SCHEDULE IS REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE
PARTIES DURING A SCOPING MEETING. SCDHEC APPROVAL LETTER RECEIVED VIA US MAIL ON
05/14/03.

ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE MILESTONE DUE DATE FROM 02/20/06 TO 02/12/07. NO APPROVAL OF THE
SCHEDULE IS REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE
PARTIES DURING A SCOPING MEETING.  SCDHEC APPROVAL RECEIVED VIA US MAIL ON
05/14/03.
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06/30/2007

06/30/2007

06/30/2007

09/30/2007

09/30/2007

10/01/2007

10/28/2007

11/15/2007

12/01/2007

12/31/2007

01/01/2008

01/30/2008

03/09/2008

03/31/2008

03/31/2008

06/30/2008

06/30/2008

09/30/2008

CMP PITS - ANNUAL EFFECTIVENESS MONITORING REPORT

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2007

TNX AREA GROUNDWATER - 2006 COMPREHENSIVE ANNUAL GROUNDWATER
AND EFFECTIVENESS MONITORING STRATEGY REPORT

L LAKE (NBN) RFI/RI WORKPLAN

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2007

APPENDIX C, RCRA/CERCLA UNITS LIST FOR FISCAL YEAR 2008

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING PIT (731-4A, -5A) ISSUE
ROD

APPENDIX E FOR FISCAL YEAR 2008 (COMMITMENTS FOR FY 2009 & FY 2010
AND PROJECTED ROD ISSUANCE DATES FOR FY 2011+)

ADMINISTRATIVE RECORD FILE INDICES ANNUAL UPDATE FOR FY2007

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 1Q2008

REMOVAL ACTIONS PERFORMED IN FISCAL YEAR 2007 REPORT

L-AREA SOUTHERN GROUNDWATER (NBN) REMEDIAL ACTION (RA) START

NEW OR REPLACEMENT WASTE TANK SYSTEM COMPONENTS ANNUAL
REPORT SUBMITTAL

F-AREA RETENTION BASIN (281-3F) RFI/RI WORKPLAN

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 2Q2008

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 3Q2008

TNX AREA GROUNDWATER - 2007 COMPREHENSIVE ANNUAL GROUNDWATER
AND EFFECTIVENESS MONITORING STRATEGY REPORT

REMEDIAL SITE EVALUATION REPORT(S) FOR FOUR (4) AREAS 4Q2008

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

A.

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

UPON APPROVAL OF FY03 APPENDIX E, THIS MILESTONE TYPE WAS CHANGED FROM SIGNED
ROD TO ISSUE ROD AND THE DUE DATE WAS CHANGED FROM 07/16/07 TO 10/28/07

ON 05/01/03, SRS SUBMITTED REVISED IMPLEMENTATION SCHEDULE TO EPA/SCDHEC
CHANGING THE DUE DATE FROM 02/07/07 TO 01/30/08.  NO APPROVAL OF THE SCHEDULE IS
REQUIRED AS THE DATES HAD ALREADY BEEN AGREED TO BY THE THREE PARTIES DURING A
SCOPING MEETING. SCDHEC APPROVAL LETTER RECEIVED VIA US MAIL ON 05/14/03.
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Status of Site Evaluation Reports
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SITE EVALUATION REPORT

1 4

REMEDIAL SITE EVALUATION REPORT FOR D-AREA
ASBESTOS PIT (080-20G)

REMEDIAL SITE EVALUATION REPORT FOR
UNIDENTIFIED TRASH PILE (NBN)

REMEDIAL SITE EVALUATION REPORT FOR COOLING
WATER EFFLUENT SUMP (107-R)

REMEDIAL SITE EVALUATION REPORT FOR GUN
EMPLACEMENT 407A & 407B RUBBLE PILE (NBN)

REMEDIAL SITE EVALUATION REPORT FOR SPILL ON
01/01/57 OF <1 CI OF BETA - GAMMA (NBN)

REMEDIAL SITE EVALUATION FOR THE CENTRAL
SHOPS OPEN DISPOSAL TRENCH (NBN)

REMEDIAL SITE EVALUATION REPORT FOR THE
ECODS N-2 (NBN)

DOCUMENT NAME

Date
EPA/DHEC
Recieved
Response

(if nec.)

07/29/1995

10/28/1995

04/30/1998

01/28/1999

01/28/1999

01/28/2000

07/27/2001

120-Day
Review
Over

05/01/2001

05/10/2001

05/10/2001

Date
EPA/DHEC

Review
Starts

06/15/1995

10/19/1995

05/12/1998

05/15/2001

05/08/2001

11/16/1999

08/16/2001

SCDHEC
Comments
Recieved

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-95-0286

WSRC-RP-95-0629

WSRC-RP-96-0842

WSRC-RP-98-4059

WSRC-RP-98-4118

WSRC-RP-99-4162

WSRC-RP-2000-4166

EPA
Comments
Recieved

Recieved
EPA

Letter of
Concurr.

/Comments

Recieved
SCDHEC
Letter of
Concurr.

/Comments

03/31/1995

06/30/1995

12/31/1997

09/30/1998

09/30/1998

09/30/1999

03/29/2001

01/12/1996

08/24/2001

12/30/1998

08/09/2001

08/06/2001

06/14/2001

11/13/2001

Date
EPA/DHEC
Recieved
Response
(if nec.)

Recieved
EPA

Letter of
Concurr.

/Comments

Recieved
SCDHEC
Letter of
Concurr.

/Comments

06/04/2003

08/30/2002
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REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONAL
DISPOSAL SITE (ECODS) F-1

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONAL
DISPOSAL SITE (ECODS) G-1

REMEDIAL SITE EVALUATION REPORT FOR EARLY
CONSTRUCTION AND OPERATIONAL DISPOSAL SITE
(ECODS) L-2 (NBN)

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONAL
DISPOSAL SITE (ECODS) P-2 (NBN)

REMEDIAL SITE EVALUATION REPORT FOR THE P-
AREA COAL PILE (NBN)

REMEDIAL SITE EVALUATION REPORT FOR THE
SANDBLAST AREA CMH-004 (NBN)

REMEDIAL SITE EVALUATION REPORT FOR THE
SANDBLAST AREA CMH-004 (NBN)

DOCUMENT NAME

Date
EPA/DHEC
Recieved
Response

(if nec.)

10/27/2001

04/19/2002

07/27/2002

07/27/2002

04/16/2003

04/16/2003

04/16/2003

120-Day
Review
Over

Date
EPA/DHEC

Review
Starts

10/27/2001

04/11/2002

08/12/2002

08/12/2002

04/30/2003

05/12/2003

05/12/2003

SCDHEC
Comments
Recieved

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-2001-4043

WSRC-RP-2001-4208

WSRC-RP-2001-4275

WSRC-RP-2001-4272

WSRC-RP-2002-4075

WSRC-RP-2002-4074

WSRC-RP-2002-4074

EPA
Comments
Recieved

Recieved
EPA

Letter of
Concurr.

/Comments

Recieved
SCDHEC
Letter of
Concurr.

/Comments

06/29/2001

12/20/2001

03/29/2002

03/29/2002

12/17/2002

12/17/2002

12/17/2002

12/18/2001

07/19/2002

11/08/2002

11/08/2002

07/18/2003

Date
EPA/DHEC
Recieved
Response
(if nec.)

Recieved
EPA

Letter of
Concurr.

/Comments

Recieved
SCDHEC
Letter of
Concurr.

/Comments
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REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONAL
DISPOSAL SITE (ECODS) R-1A, R-1B, R-1C

REMEDIAL SITE EVALUAITON REPORT FOR THE
SANDBLAST AREA CMH-003, NBN

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) K-1

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) K-3

REMEDIAL SITE EVALUATION REPORT FOR THE
SPILL ON 09/01/85 OF <1 LB OF MERCURY FROM 748-
A, NBN

REMEDIAL SITE EVALUATION REPORT FOR THE R-
AREA REACTOR AREA CASK CAR RAILROAD TRACKS
AS ABANDONED (NBN)

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) C-1

DOCUMENT NAME

Date
EPA/DHEC
Recieved
Response

(if nec.)

04/19/2003

09/09/2003

09/09/2003

09/09/2003

09/09/2003

10/16/2003

10/17/2003

120-Day
Review
Over

Date
EPA/DHEC

Review
Starts

04/30/2003

SCDHEC
Comments
Recieved

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-2002-4077

WSRC-RP-2002-4189

WSRC-RP-2002-4190

WSRC-RP-2002-4191

WSRC-RP-2002-4188

WSRC-RP-2002-4076

WSRC-RP-2003-4010

EPA
Comments
Recieved

Recieved
EPA

Letter of
Concurr.

/Comments

Recieved
SCDHEC
Letter of
Concurr.

/Comments

12/20/2002

05/12/2003

05/12/2003

05/12/2003

05/12/2003

06/18/2003

06/19/2003

07/24/2003

Date
EPA/DHEC
Recieved
Response
(if nec.)

Recieved
EPA

Letter of
Concurr.

/Comments

Recieved
SCDHEC
Letter of
Concurr.

/Comments
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REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) B-4

REMEDIAL SITE EVALUATION REPORT FOR THE
EARLY CONSTRUCTION AND OPERATIONS DISPOSAL
SITE (ECODS) B-5

DOCUMENT NAME

Date
EPA/DHEC
Recieved
Response

(if nec.)

10/21/2003

10/21/2003

120-Day
Review
Over

Date
EPA/DHEC

Review
Starts

SCDHEC
Comments
Recieved

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-2003-4011

WSRC-RP-2003-4012

EPA
Comments
Recieved

Recieved
EPA

Letter of
Concurr.

/Comments

Recieved
SCDHEC
Letter of
Concurr.

/Comments

06/23/2003

06/23/2003

Date
EPA/DHEC
Recieved
Response
(if nec.)

Recieved
EPA

Letter of
Concurr.

/Comments

Recieved
SCDHEC
Letter of
Concurr.

/Comments
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Units on which RODs have been signed Report
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A/M AREA GROUNDWATER OPERABLE UNIT INTERIM
ACTION

METALLURGICAL LABORATORY HAZARDOUS WASTE
MANAGEMENT FACILITY INTERIM ACTION

M-AREA HAZARDOUS WASTE MANAGEMENT FACILITY
INTERIM ACTION

F-AREA HAZARDOUS WASTE MANAGEMENT FACILITY
RECORD OF DECISION

H-AREA HAZARDOUS WASTE MANAGEMENT FACILITY
RECORD OF DECISION

MIXED WASTE MANAGEMENT FACILITY SIGNED ROD

TANK 105-C HAZARDOUS WASTE MANAGEMENT FACILITY

DOCUMENT NAME

05/01/1991

Actual
RA or CA

Start

06/25/1992

06/25/1992

06/25/1992

09/07/1993

09/07/1993

09/19/1994

09/19/1994

DOE
Signed

ROD

06/29/1992

06/29/1992

06/29/1992

09/10/1993

09/10/1993

09/23/1994

09/23/1994

EPA
Signed

ROD

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

Next
5-Yr

Review
Due

06/29/1997

06/29/1997

06/29/1997

09/23/1998

09/23/1998

09/23/1998

09/23/1999

5-Yr
Review

Due

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

5-Yr
Review

Performed

12/01/1991

RA or CA
Complete

08/31/1992

04/13/1995

04/13/1995

10/01/1994

09/27/1994

DHEC
Signed/
Concur

ROD

11/30/1993

09/29/1993

09/29/1993

07/13/1996

07/13/1996

01/01/1996

12/27/1995

Statutory
RA

Start

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-92-0744

WSRC-RP-92-0745

WSRC-RP-92-0743

WSRC-RP-93-1042

WSRC-RP-93-1043

WSRC-RP-93-1511

WSRC-RP-94-0106
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TNX GROUNDWATER INTERIM ACTION

PAR POND INTERIM ACTION (IROD)

D-AREA OIL SEEPAGE BASIN (631-G) INTERIM REMEDIAL
ACTION START (IROD)

F-AREA GROUNDWATER OPERABLE UNIT INTERIM ACTION

H-AREA GROUNDWATER OPERABLE UNIT INTERIM ACTION

M-AREA WEST SITE (631-21G) ROD

OLD RADIOACTIVE BURIAL GROUND COMPLEX  (S01-S22,
643-E, 643-7E) INTERIM ROD

DOCUMENT NAME

02/15/1996

02/17/1995

03/18/1996

07/31/1996

Actual
RA or CA

Start

10/31/1994

01/30/1995

02/01/1995

04/07/1995

04/07/1995

08/28/1995

03/18/1996

DOE
Signed

ROD

11/09/1994

02/13/1995

03/06/1995

04/13/1995

04/13/1995

09/11/1995

06/18/1996

EPA
Signed

ROD

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

Next
5-Yr

Review
Due

11/16/1999

02/16/2000

03/06/2000

04/13/2000

04/13/2000

09/29/2000

05/30/2001

5-Yr
Review

Due

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

5-Yr
Review

Performed

03/15/1995

08/13/1996

02/18/1998

RA or CA
Complete

11/16/1994

02/16/1995

02/16/1995

04/13/1995

04/13/1995

09/29/1995

05/30/1996

DHEC
Signed/
Concur

ROD

02/16/1996

05/16/1996

05/16/1996

07/13/1996

07/13/1996

12/29/1996

08/30/1997

Statutory
RA

Start

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-TR-94-0375

WSRC-RP-93-1549

WSRC-RP-93-1550

WSRC-RP-94-1162

WSRC-RP-94-1163

WSRC-RP-95-0626

WSRC-RP-96-0102
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BURMA ROAD (231-4F) SIGNED  ROD *

GRACE ROAD SITE (631-22G) ROD *

GUNSITE 720 RUBBLE PILE (631-16G) SIGNED ROD

GUNSITE 113 ACCESS ROAD (631-24G) SIGNED ROD

F-AREA BURNING/RUBBLE PITS (231-F, -1F,-2F) SIGNED
ROD

D-AREA BURNING/RUBBLE PITS (431-D,-1D)  SIGNED ROD

SILVERTON ROAD WASTE SITE (731-3A) ROD *

DOCUMENT NAME

06/25/1998

05/12/1998

07/07/1998

Actual
RA or CA

Start

05/06/1996

01/31/1997

01/31/1997

01/31/1997

02/06/1997

02/10/1997

02/26/1997

DOE
Signed

ROD

06/18/1996

03/27/1997

03/27/1997

03/27/1997

03/27/1997

03/27/1997

03/27/1997

EPA
Signed

ROD

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

06/29/2002

Next
5-Yr

Review
Due

06/29/1997

04/22/2002

04/22/2002

04/22/2002

04/22/2002

04/22/2002

04/22/2002

5-Yr
Review

Due

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

06/29/1997

5-Yr
Review

Performed
RA or CA
Complete

07/08/1996

04/22/1997

04/22/1997

04/22/1997

04/22/1997

04/22/1997

04/22/1997

DHEC
Signed/
Concur

ROD

10/08/1997

07/22/1998

07/22/1998

07/22/1998

07/22/1998

07/22/1998

07/22/1998

Statutory
RA

Start

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-96-0101

WSRC-RP-96-0160

WSRC-RP-96-0832

WSRC-RP-96-0833

WSRC-RP-96-0868

WSRC-RP-96-0867

WSRC-RP-96-0171
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OLD F-AREA SEEPAGE BASIN (904-49G) SIGNED ROD

CENTRAL SHOPS BURNING/RUBBLE PIT (631-6G) SIGNED
ROD

L-AREA OIL/CHEMICAL BASIN AND L-AREA ACID/CAUSTIC
BASIN (904-83G, -77G) SIGNED ROD

K-AREA BINGHAM PUMP OUTAGE PIT (643-1G) SIGNED
ROD

716-A  MOTOR SHOP SEEPAGE BASIN (904-101G) SIGNED
ROD

FIRE DEPT. HOSE TRAINING FACILITY (904-113G) SIGNED
ROD

C-, F-, K-, AND P-AREA COAL PILE RUNOFF BASINS (189-C,
289-F, 189-K, AND 189-P) SIGNED ROD

DOCUMENT NAME

09/10/1998

08/31/1998

12/30/1998

Actual
RA or CA

Start

03/28/1997

04/07/1997

07/24/1997

10/14/1997

04/23/1998

05/20/1998

07/13/1998

DOE
Signed

ROD

05/14/1997

05/14/1997

09/30/1997

03/23/1998

06/26/1998

08/04/1998

09/14/1998

EPA
Signed

ROD

06/29/2002

06/29/2002

Next
5-Yr

Review
Due

06/19/2002

06/19/2002

01/05/2003

04/14/2003

09/17/2003

09/17/2003

11/10/2003

5-Yr
Review

Due

06/29/1997

06/29/1997

5-Yr
Review

Performed

06/09/2000

11/07/2001

NA

RA or CA
Complete

06/19/1997

06/19/1997

01/05/1998

04/14/1998

09/17/1998

09/17/1998

11/10/1998

DHEC
Signed/
Concur

ROD

09/19/1998

09/19/1998

04/05/1999

07/14/1999

NA

12/17/1999

NA

Statutory
RA

Start

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-96-0872

WSRC-RP-96-0873

WSRC-RP-97-0143

WSRC-RP-97-0178

WSRC-RP-97-0840

WSRC-RP-97-0171

WSRC-RP-97-0850
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D-AREA OIL SEEPAGE BASIN (631-G) SIGNED ROD

F-AREA RETENTION BASIN (281-3F) ROD *

C-AREA BURNING/RUBBLE PIT (131-C)  GOUNDWATER
SIGNED IROD

FORD BUILDING WASTE SITE (643-11G) SIGNED ROD

CMP PITS (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -
19G) SIGNED IROD

PLUG-IN SIGNED ROD

SRL SEEPAGE BASINS (904-53G1, 904-53G2,  904-54G, 904-
55G) SIGNED ROD

DOCUMENT NAME

09/03/1999

03/17/1999

01/12/1999

12/10/1999

12/08/1999

Actual
RA or CA

Start

08/26/1998

08/26/1998

09/23/1998

04/12/1999

08/25/1999

09/22/1999

10/27/1999

DOE
Signed

ROD

10/19/1998

09/04/1998

12/23/1998

05/20/1999

09/28/1999

09/28/1999

12/15/1999

EPA
Signed

ROD

Next
5-Yr

Review
Due

03/04/2004

10/19/2003

03/04/2004

06/07/2004

11/29/2004

11/29/2004

03/15/2005

5-Yr
Review

Due

5-Yr
Review

Performed

01/07/2000

10/15/2001

04/08/2002

RA or CA
Complete

03/04/1999

10/19/1998

03/04/1999

06/07/1999

11/29/1999

11/29/1999

03/15/2000

DHEC
Signed/
Concur

ROD

NA

01/19/2000

06/04/2000

NA

02/28/2001

NA

06/15/2001

Statutory
RA

Start

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-97-0402

WSRC-RP-97-0145

WSRC-RP-98-4039

WSRC-RP-98-4066

WSRC-RP-98-4192

WSRC-RP-98-4099

WSRC-RP-97-0848
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L-, P-AREA BINGHAM PUMP OUTAGE PITS (643-2G, -3G, -
4G) SIGNED ROD

MISCELLANEOUS CHEMICAL BASIN/METALS BURNING
PIT(731-4A, -5A) INTERIM ACTION SIGNED ROD

K-AREA REACTOR SEEPAGE BASIN (904-65G) SOURCE
UNIT PLUG-IN SIGNED ROD ESD

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND A-AREA
RUBBLE PIT (731-2A)INTERIM ACTION SIGNED ROD

WEST OF SREL 'GEORGIA FIELDS' SITE (631-19G) SIGNED
ROD

C-AREA REACTOR SEEPAGE BASINS (904-066G, -067G, -
068G) SOURCE SIGNED ESD & TER

K-AREA BURNING/RUBBLE PIT (131-K) AND K-AREA
RUBBLE PILE (631-20G) SIGNED ROD

DOCUMENT NAME

02/05/2001

Actual
RA or CA

Start

11/01/1999

12/15/1999

03/22/2000

05/15/2000

05/31/2000

06/08/2000

07/21/2000

DOE
Signed

ROD

08/03/2000

08/03/2000

08/07/2000

08/01/2000

07/20/2000

06/22/2001

EPA
Signed

ROD

Next
5-Yr

Review
Due

08/31/2005

12/07/2005

11/17/2005

11/17/2005

08/31/2005

08/20/2006

5-Yr
Review

Due

5-Yr
Review

Performed
RA or CA
Complete

08/31/2000

12/07/2000

11/17/2000

11/17/2000

08/31/2000

08/20/2001

DHEC
Signed/
Concur

ROD

11/30/2001

03/07/2002

02/17/2002

02/17/2002

11/30/2001

11/20/2002

Statutory
RA

Start

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-98-4105

WSRC-RP-99-4200

WSRC-RP-2000-4001

WSRC-RP-99-4164

WSRC-RP-2000-4032

WSRC-RP-97-0862
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FORD BUILDING SEEPAGE BASIN (904-41G) SIGNED ROD

OLD RADIOACTIVE WASTE BURIAL GROUND (INCLUDING
SOLVENT TANKS 650-01E - 22E) (643-E) - INTERIM RECORD
OF DECISION (IROD) FOR THE OLD SOLVENT TANKS

CMP PITS (080-17G, -17.1G, -18G, -19G, -18.1G, -18.2G, -
18.3G) IROD AMENDMENT

CENTRAL SHOPS SLUDGE LAGOON (080-24G) SIGNED ROD

TNX AREA OPERABLE UNIT GROUNDWATER SIGNED
EXPLANATION OF SIGNIFICANT DIFFERENCES TO THE
REVISION.1 INTERIM RECORD OF DECISION

A-AREA BURNING/RUBBLE PITS (731-A, -1A) AND RUBBLE
PIT (731-2A) OPERABLE UNIT SIGNED EXPLANATION OF
SIGNIFICANT DIFFERENCE (ESD) TO THE REVISION.1
INTERIM RECORD OF DECISION (IROD)

P-AREA BURNING/RUBBLE PIT (131-P) SIGNED ROD

DOCUMENT NAME

09/17/2001

Actual
RA or CA

Start

08/21/2001

08/21/2001

12/19/2001

01/30/2002

04/29/2002

06/27/2002

08/08/2002

DOE
Signed

ROD

11/20/2001

08/30/2001

01/29/2002

06/11/2002

03/11/2003

12/24/2002

06/16/2003

EPA
Signed

ROD

Next
5-Yr

Review
Due

02/14/2007

09/14/2006

03/08/2007

07/10/2007

05/19/2008

01/27/2008

07/21/2008

5-Yr
Review

Due

5-Yr
Review

Performed
RA or CA
Complete

02/14/2002

09/14/2001

03/08/2002

07/10/2002

05/19/2003

01/27/2003

07/21/2003

DHEC
Signed/
Concur

ROD

05/14/2003

12/14/2002

06/08/2003

10/10/2003

08/19/2004

04/27/2004

10/21/2004

Statutory
RA

Start

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-2000-4156

WSRC-RP-2000-4193

WSRC-RP-2000-4158

WSRC-RP-2000-4189

WSRC-RP-2001-00764

WSRC-RP-2001-4281

WSRC-RP-2000-4197
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GENERAL SEPARATIONS AREA (GSA) CONSOLIDATION
UNIT SIGNED ROD

R-AREA ACID/CAUSTIC BASIN (904-77G) SIGNED ROD

L-AREA RUBBLE PILE (131-3L) AND L-AREA
BURNING/RUBBLE PIT (131-L), & GAS CYLINDER DISPOSAL
FACILITY (131-2L) SIGNED ROD

R-AREA BINGHAM PUMP OUTAGE PITS (643-8G, -9G, -10G)
AND R-AREA UNKNOWNS (RUNKS-1, RUNKS-2, RUNKS-3)
SIGNED ROD

CENTRAL SHOPS BURNING/RUBBLE PIT (631 -1G, -3G)
SIGNED ROD

A-AREA MISCELLANEOUS RUBBLE PILE (731-6A) ISSUE
ROD

DOCUMENT NAME

Actual
RA or CA

Start

08/23/2002

09/09/2002

09/13/2002

12/18/2002

01/28/2003

06/18/2003

DOE
Signed

ROD

09/26/2002

01/10/2003

01/10/2003

04/23/2003

04/23/2003

07/01/2003

EPA
Signed

ROD

Next
5-Yr

Review
Due

09/27/2007

11/04/2007

11/05/2007

04/21/2008

05/19/2008

07/21/2008

5-Yr
Review

Due

5-Yr
Review

Performed
RA or CA
Complete

09/27/2002

11/04/2002

11/05/2002

04/21/2003

05/19/2003

07/21/2003

DHEC
Signed/
Concur

ROD

12/27/2003

02/04/2004

02/05/2004

07/21/2004

08/19/2004

10/21/2004

Statutory
RA

Start

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

DOCUMENT NUMBER:

WSRC-RP-2002-4002

WSRC-RP-2002-4015

WSRC-RP-98-4195

WSRC-RP-2001-4129

WSRC-RP-2001-4265

WSRC-RP-2001-4197



Enclosure 5

Units on which Field Starts have been initiated Report



Unit with an approved RFI/RI or RI Workplan

Field
Start
Date

Print Date:  08/01/03
Page 1 of 3

Units on which Field Starts have been initiated

F-Area Burning/Rubble Pits (431-F, -1F, -2F) 05/04/93

D-Area Burning/Rubble Pits (431-D, -1D) 06/08/93

Silverton Road (731-3A) 07/06/93

H-Area Tank Farm Groundwater Operable Unit 08/08/93

Burma Road (231-4FG) 11/04/93

Lead ASCAD Unit: L-Area Oil and Chemical Basin and Acid/Caustic Basin (904-83G, -77G)
Lead ASCAD Unit: Old F-Area Seepage Basin (904-49G)

F-Area Retention Basin (281-3F)
H-Area Retention Basin (281-3H)
R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G, -103G, 104G) and
             108-4R Overflow Basin
K-Area Reactor Seepage Basin (904-65G)

11/08/93
10/29/93
03/31/95
06/30/94
09/28/95

02/03/95

Grace Road Site (631-22G) 02/25/94

Lead ASCAD Unit: Central Shops Burning/Rubble Pit (631-6G)
Lead ASCAD Unit: F-Area Burning/Rubble Pits (431-F, -1F, -2F)

A-Area Burning/Rubble Pits & Rubble Pit (731-A, -1A, -2A)
C-Area Burning/Rubble Pit (131-C)

03/25/94
05/04/93
06/28/94
08/22/95

Burial Ground Complex (S01 - S22, 643-E, 643-7E) 05/31/94

Gunsite 113 Access Road (631-24G) 06/17/94

Gunsite 720 Rubble Pit (631-16G) 06/17/94

Miscellaneous Chemical Basin/Metals Burning Pit (731-4A, -5A) 08/26/94

CMP Pits (080-17G, -17.1G, -18G, -18.1G, -18.2G, -18.3G, -19G) 09/29/94

K-Area Coal Pile Runoff Basin (189-K) 12/12/94

Lead ASCAD Unit: K-Area Bingham Pump Outage Pit (643-1G) 12/13/94

C-Area Coal Pile Runoff Basin (189-C) 06/30/95

D-Area Oil Seepage Basin (631-G) 08/10/95

TNX  Groundwater Operable Unit 01/29/96



Unit with an approved RFI/RI or RI Workplan

Field
Start
Date

Print Date:  08/01/03
Page 2 of 3

Units on which Field Starts have been initiated

K-Area Burning/Rubble Pit (131-K)
K-Area Rubble PIle (631-20G)

03/21/96
03/18/96

SRL Seepage Basins (904-53G1, -53G2, -54G, -55G) 09/25/96

L-, P-, and R-Area Bingham Pump Outage Pits (643-2G, -3G, 4G, -8G, -9G, -10G) RI Field Start 03/03/97

Central Shops Burning Rubble Pit (631-1G, -3G, -5G) 09/30/97

H-Area Retention Basin (281-3H) Revision.0 ASCADTM RI Field Start 10/01/97

Ford Building Seepage Basin (904-91G) 10/20/97

L-Area Burning/Rubble Pit (131-L) and L-Area Rubble Pit (131-3L)  10/31/97

A-Area Miscellaneous Rubble Pile (731-6A) 11/10/97

F-Area Burning/Rubble Pits (231-F, -1F, -2F) Groundwater Charaterization 02/06/98

P-Area Burning/Rubble Pit (131-P) 03/25/98

C-Area Reactor Seepage Basins (904-066G, -067G, - 068G) 06/25/98

D-Area Ash Basin (488-D), D-Area Coal Pile Runoff Basin (489-D) 09/29/98

Central Shops Sludge Lagoon (080-24G) 12/21/98

R-Area Acid/Caustic Basin (904-77G) 09/30/99

Road A Chemical Basin (904-111G) 01/17/00

Steel Creek Integrator Operable Unit Phase I
Steel Creek Integrator Operable Unit Phase II

05/08/00
04/15/02

L-Area Hot Shop 06/05/00

L-Area Southern Groundwater 07/31/00

D-Area Expanded Operable Unit (488-D, 489-D) 02/23/01

A-Area Burning/Rubble Pits (731-A, -1A) and Rubble Pit (731-2A) 03/22/01

Savannah River and Floodplain Swamp Integrator Operable Unit 04/25/01

Central Shops Burning Rubble Pit (631-5G) and Heavy Equipment Wash Basin 08/03/01

Fourmile Branch Integrator Operable Unit 08/15/01



Unit with an approved RFI/RI or RI Workplan

Field
Start
Date

Print Date:  08/01/03
Page 3 of 3

Units on which Field Starts have been initiated

H-Area Groundwater Operable Unit 08/16/01

R-Area Burning/Rubble Pits (131-R, -1R) and Rubble Pile (631-25G) 10/01/01

Lower Three Runs Integrator Operable Unit 10/10/01

SRL Oil Test Site, 080-10G 10/25/01

C-Area Reactor Groundwater (NBN) 02/20/02

Warner’s Pond (685-23G) 07/31/02

HP-52 Ponds (NBN) 08/02/02

Pen Branch Integrator Operable Unit
Monitoring Field Start

08/15/02

Upper Three Runs Integrator Operable Unit Phase I 11/06/02



Enclosure 6

Removal Action Status Report



Unit or Area Name

Actual
Start
Date

Projected
Completion

Date

Actual
Completion

Date

SRS Removal Action Status Report
Print Date: 08/01/03
Page 1

Projected
Start
Date

H-Area Retention Basin (281-3H) - Vegetation removal 04/15/96 04/15/97

HP-52 Ponds - Vegetation removal 04/15/96 04/15/97

Warner's Pond (685-23G) - Vegetation removal 04/15/96 04/15/97

R-Area Reactor Seepage Basins (904-57G, -58G, -59G, -60G,
-103G, -104G) - Asphalt cover

11/10/96 01/30/97

Ford Building Waste Site (643-11G) - Rad soil removal 01/08/97 06/02/97

C-, F-, K-, & P-Area Coal Pile Runoff Basins (189-C, 289-F,
189-K, & 189-P) - Removal of coal fines

05/15/97 09/03/97

C-Area Reactor Seepage Basins (904-66G, -67G, -68G) -
Vegetation removal

08/29/97 10/29/98

L-Area Rubble Pit (131-3L) and Gas Cylinder Disposal Facility
(131-2L) - Rubble and cylinder removal

09/01/97 01/29/98

* Projected completion date not known at this time.
    May be awaiting subcontract proposal and schedule or final dispostion of material.



Unit or Area Name

Actual
Start
Date

Projected
Completion

Date

Actual
Completion

Date

SRS Removal Action Status Report
Print Date: 08/01/03
Page 2

Projected
Start
Date

SRL Seepage Basins - Vegetation removal
*  10/28/99 is the date the last bag of vegetation was shipped to
Solid Waste for disposal.

09/01/97 10/28/99

Ford Building Seepage Basin (904-91G) - Tank removal 11/19/97 09/23/98

L-Area Burning/Rubble Pit (131-L) - Battery Removal 07/20/98 12/30/98

D-Area Unidentified Trash Pile 07/15/02

* Projected completion date not known at this time.
    May be awaiting subcontract proposal and schedule or final dispostion of material.


